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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 33.323 34.123 56.551 -   56.551 36.592 32.827 33.569 34.157 Continuing Continuing
0164: Combat System Integration 23.374 23.459 41.854 -   41.854 21.331 19.969 20.119 20.515 Continuing Continuing
2865: WIDEBAND OPTICALLY
MUTIPLEXED BEAMFORMING
ARCH

-   0.001 -   -   -   -   -   -   -   0.000 0.001

3312: MTMD-Maritime Theater
Missile Defense Forum

-   0.593 4.561 -   4.561 5.096 4.668 5.139 5.169 Continuing Continuing

9999: Congressional Adds 9.949 -   -   -   -   -   -   -   -   0.000 9.949
9B88: Automated Test and Re-Test -   10.070 10.136 -   10.136 10.165 8.190 8.311 8.473 Continuing Continuing

A. Mission Description and Budget Item Justification
Chief of Naval Operations (CNO) created the Navy's Strike Force Interoperability (SFI) Program in 1998 in response to critical shortfalls in the introduction of integrated
and interoperable system of systems to deploying Strike Forces.   Naval Sea Systems Command (NAVSEA) acts as management lead for Joint System Command
(SYSCOM) system certification policy and guidance and certifies platforms for interoperability within the platform and throughout the enterprise, in accordance
with Commander, US Fleet Forces Command/Commander, Pacific Fleet (COMUSFLTFORCOM/COMPACFLT) Inst. 4720.3B (OCT 2008), C5ISR Modernization
Policy.  COMUSFLTFORCOM/COMPACFLT Inst. 4720.3B also requires that NAVSEA act as administrative agent for COMNAVNETWARCOM Command and
Control, Communications, Computers, and Combat Systems Integration Modernization Process (C5IMP) and execution agent for Navy Command and Control,
Communications, Computers, and Combat Systems Integration (C5I) Modernization Conferences (NCMC).  This program conducts Interoperability Assessments
that are required to certify Aircraft Carriers, Amphibious Assault Ships, and Surface Combatants in accordance with the Naval Warfare System Certification Policy
(NWSCP), NAVSEAINST 9410.2, NAVAIR 5230.20, SPAWAR 5234.1.

The SFI Program ensures overall strike force interoperability is characterized and assessed. NAVSEA is assigned central United States Navy (USN) responsibility
for interoperability, directing the development of policy and architecture for Strike Force warfare systems engineering and implementation of a common warfare
systems engineering process. There are three priorities within the Strike Force Interoperability Program:  1) Support Fleet As-Is state which includes Navigation System
Certification (NAVCERT), Interoperability Capabilities & Limitations, and Interoperability Tactical Information Coordinator Technical Aids (TIC TECHAIDs); 2) Ship
system modernization (non-HME) including warfighting capability & other C5I upgrades. This includes C5IMP Baseline Management and Non-Aegis Combat System
Integration Testing; and 3) Ship Warfare System Certification & Force Level Assessments. This includes Warfare Certification, Interoperability Certification, and Force
Level Interoperability Assessments.

In addition to these core efforts, this program also aims to improve the efficiency of testing processes through the Automated Test and Retest (ATRT) program and
engages in efforts designed to ensure the U.S. Navy is interoperable with Joint and Coalition forces through the Maritime Theater Missile Defense (MTMD).
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Budget exhibit has been updated to reflect recommendations, findings and requirements of the Flag Certification Task Force conducted October - November 2010.

Project 0164: Combat System Integration:

This project consist of five key pillars executed within the SFI program, beginning in FY13: 1) Command & Control, Communications, Computer, Combat Systems,
and Intelligence Modernization Process (C5IMP) and Fleet Readiness. The C5IMP validates the introduction of new systems into the Fleet and ensures system
maturity prior to installation, thereby reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups; 2) Warfare Systems Certification,
which is essential to validating the maturity and operational performance of warfare systems prior to fleet delivery and deployment; 3) Navigation Certification
(NAVCERT) and Electronic Charting and Display System - Navy (ECDIS-N) certification, which certifies ship electronic charting capability and certifies the accurate
transmission of navigation data to combat and weapons systems; 4) Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration
and Interoperability Testing (WSI2T), which is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality
Evidence (OQE) for warfare system certification decisions for installation and deployment; and 5) Interoperability Certification and Assessment, the independent
assessment of Strike Group Warfare Systems operational performance.  Interoperability Assessments examine force level engagement threads, aircraft control, air
battle-space management, and operational displays.  Assessments of deploying ships in Strike Force configurations are accomplished through the utilization of the
Navy's Distributed Engineering Plant (DEP), which is the cornerstone for the Distributed Integration & Interoperability Assessment Capability (DIIAC) Concept.  It is a
U.S. Fleet Forces Command and Commander In Chief, U.S Pacific Fleet (CINCPACFLT) requirement that all Strike Forces undergo Interoperability Assessment testing
in the DEP prior to deployment.  Interoperability Certification results are used to develop fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information
Coordinator Technical Aids (TIC TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.

Project 3312: Maritime Theater Missile Defense Forum (MTMD):

This project funds participation in the Maritime Missile Defense Projects Framework Memorandum of Understanding of 2004 (as amended in 2009).  Known as the
Maritime Theater Missile Defense (MTMD) forum, it promotes interoperability with the Navies of nine participating nations.  This project funds participation in several
Project Arrangements and includes maritime contribution to the NATO Active Layered Theater Ballistic Missile Defense (ALTBMD) project.

The MTMD forum provides protection against the proliferation of short, medium and long-range Ballistic Missile (BM) and Advanced Anti-Ship Cruise Missile (ASCM)
threats through the creation of an interoperable sea-based defense capability among coalition nations.  This includes protection across the full spectrum of these
threats through the enhanced utilization of existing sea-based systems to protect against current threats while progressively improving and developing systems and
system-of- systems to effectively counter evolving threats.

MTMD supports USN participation in several MTMD related Project Arrangements and Working Groups including:
(1)  Battle Management Command, Control, Communications, Computers, and Intelligence (BMC4I) to define and develop architectures as well as to perform
engineering to address coalition capability gaps.
(2)  Modeling & Simulation (M&S) to establish and maintain a maritime coalition M&S testbed and to perform legacy and future systems simulation testing.
(3)  Coalition Distributed Engineering Plant (CDEP) to establish and maintain a maritime coalition Hardware-in-the-Loop Testbed and to conduct CDEP testing.
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(4)  Open Architecture (OA) to develop Interface Standards and Data Models.
(5)  Test Planning and Execution (TPEX) to develop Test Plans, oversee exercise participation and conduct post event data analysis and reporting.
(6)  Operational Requirements (OR) to develop a Coalition Maritime Missile Defense Operational Concept Document and to identify operational constraints and tactical
constructs surrounding coalition maritime missile defense activities.
(7)  Coalition Supersonic Sea-Skimming Targets (CSSST) to evaluate the conversion of excess TERRIER Missiles into low cost targets.
(8)  Next Generation Infrared Search and Track (IRST) to evaluate and commercial-based technologies to develop a passive IRST sensor system in support of coalition
maritime missile defense operations.

Project 9B88: Automated Test and Retest (ATRT):
The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development
and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of
the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the
Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced
Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid Commercial Off The Shelf (COTS) Insertion, the Littoral Combat Ship
(LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance
to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.  ATRT is executed under Congressional Adds Project 9999 in FY11.
Beginning in FY12, ATRT will be executed in Project 9B88 (Automated Test and Re-Test).

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 24.344 34.157 33.517 -   33.517
Current President's Budget 33.323 34.123 56.551 -   56.551
Total Adjustments 8.979 -0.034 23.034 -   23.034

• Congressional General Reductions -   -0.034
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.840 -  
• Program Adjustments -   -   23.355 -   23.355
• Rate/Misc Adjustments -   -   -0.321 -   -0.321
• Congressional General Reductions
Adjustments

-0.181 -   -   -   -  

• Congressional Add Adjustments 10.000 -   -   -   -  
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Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2011 FY 2012
Project: 9999: Congressional Adds

Congressional Add: AUTOMATED TEST AND RE-TEST 9.949 -  
Congressional Add Subtotals for Project: 9999 9.949 -  

Congressional Add Totals for all Projects 9.949 -  
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PROJECT
0164: Combat System Integration

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0164: Combat System Integration 23.374 23.459 41.854 -   41.854 21.331 19.969 20.119 20.515 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Project 0164: Combat System Integration:

Budget exhibit has been updated to reflect recommendations and findings of the Flag Certification Task Force conducted October - November 2010.

This project funds the Strike Force Interoperability Program through the following pillars: 1) Command & Control, Communications, Computer, Combat Systems,
and Intelligence Modernization Process (C5IMP) and Fleet Readiness. The C5IMP validates the introduction of new systems into the Fleet and ensures system
maturity prior to installation, thereby reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups; 2) Warfare Systems Certification,
which is essential to validating the maturity and operational performance of warfare systems prior to fleet delivery and deployment; 3) Navigation Certification
(NAVCERT) and Electronic Charting and Display System - Navy (ECDIS-N) certification, which certifies ship electronic charting capability and certifies the accurate
transmission of navigation data to combat and weapons systems; 4)  Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration
and Interoperability Testing (WSI2T), which is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality
Evidence (OQE) for warfare system certification decisions for installation and deployment; and 5) Interoperability Certification and Assessment, the independent
assessment of Strike Group Warfare Systems operational performance.  Interoperability Assessments examine force level engagement threads, aircraft control, air
battle-space management, and operational displays.  Assessments of deploying ships in Strike Force configurations are accomplished through the utilization of the
Navy's Distributed Engineering Plant (DEP), which is the cornerstone for the Distributed Integration & Interoperability Assessment Capability (DIIAC) Concept.  It is a
U.S. Fleet Forces Command and Commander In Chief, U.S Pacific Fleet (CINCPACFLT) requirement that all Strike Forces undergo Interoperability Assessment testing
in the DEP prior to deployment.  Interoperability Certification results are used to develop fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information
Coordinator Technical Aids (TIC TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Platform/Strike Force Certification

Articles:
Description: This program conducts Interoperability Assessments that are required to certify Aircraft Carriers, Amphibious Assault
Ships, and Surface Combatants in accordance with the Naval Warfare System Certification Policy (NWSCP), NAVSEAINST
9410.2, NAVAIR 5230.20, SPAWAR 5234.1 and U.S. Fleet Forces Command instruction 4720.3B.  Using the Distribution
Engineering Plant (DEP), this effort provides the Navy's only means to test Strike Force combat systems and associated
Command, Control, Communications, Computers, and Intelligence (C4I) prior to deployment.  All DEP efforts related to Platform/
Strike Force Certification are funded in this article in FY11.

11.517
0

-   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

Interoperability Assessments to be funded under Interoperability Certification and Assessment pillar beginning in FY12.
Certification decisions to be funded under Warfare System Certification pillar beginning in FY12.

FY 2011 Accomplishments:
Conducted Interoperability Assessments for 26 certification decisions involving Aircraft Carriers, Amphibious Assault Ships
and Surface Combatants. In addition to crew support materials, this testing is required to enable early identification of critical
interoperability issues involving the Cooperative Engagement Capability (CEC) and LINK 16.  This afforded the systems
engineering community the opportunity to impose software corrections and address design deficiencies prior to fleet delivery.
Title: Fleet Response Plan (FRP)

Articles:
Description: This program is required to support the fleet C5I Modernization Policy, per Commander Fleet Forces Command
(CFFC) 4720.3B, providing upfront systems engineering, configuration management, waterfront training and support for the entire
surface Navy.

C5I Modernization efforts to be funded under Command, Control, Communications, Computer, Combat Systems, and Intelligence
Modernization Process (C5IMP) pillar beginning in FY12.  Capabilities & Limitations (C&L) and TIC TECHAID to be funded under
Interoperability Certification & Assessment pillar beginning in FY12.

FY 2011 Accomplishments:
Provided waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment
of 6 CSGs, 3 ARGs and about 40 independent deployers during FY11.  Facilitated the completion of C5I installations during
approximately 100 Chief of Naval Operation (CNO) availabilities in FY 11.  Provided C&L documents for 65 Strike Groups and 110
Naval Air Squadrons (covering F/A-18s, E-2Cs, MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs were delivered for 35 SG ships and
30 independent ships.

5.396
0

-   -  

Title: Combat Systems Certification Support of Platform Certification
Articles:

Description: This program funds Land-based Test Sites to conduct integration testing of Combat Systems for purposes of
characterizing, certifying and deploying Combat Systems on Carriers and Large Deck Amphibious naval platforms.

Integration and interoperability testing to be funded under Combat Systems Integration Testing (CSIT) pillar, formally known as
Warfare Systems Integration and Interoperability Testing (WSI2T) beginning in FY12.

2.442
0

-   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
Program conducted integration and interoperability testing for CVN 75 and accellerated testing for CVN 71/76, and CVN 69/70/77
major platforms.
Title: Navigation System Certification (NAVCERT)

Articles:
Description: NAVSEAINST 9420.4 dated May 02 requires that a Navigation System Certification (NAVCERT) be performed
for all initial installation/new construction, major overhaul/modification/repair when it is determined to impact the accuracy of
navigation data, changes to the navigation baseline configuration, greater than six months ship availability, or elapsed time of
more than five (5) years since previous NAVCERT.  These project funds assessments are in support of NAVCERT associated
with modernizations and/or new capability upgrades.  A NAVCERT certifies to NAVSEA, Ship Program Managers (SPMs), Type
Commanders (TYCOMs), and the Fleet that shipboard navigation systems are: properly installed and in good physical condition,
operating to specified accuracy and requirements.  A NAVCERT certifies ship electronic charting capability and verifies the
accurate transmission of navigation data to combat and weapons systems.  A successful NAVCERT is required for Warfare
Systems Certification Decisions (WSCD), TOMAHAWK Weapons System (TTWCS) Certifications, Precision Approach Landing
Systems (PALS) Certifications, and Electronic Charting and Display System-Navy (ECDIS-N) Certification.

FY 2011 Accomplishments:
Plans are to perform 25 NAVCERTs on cruisers, destroyers, carriers, and amphibs and will update NAVSEA Instruction 9420.4A
to incorporate fleet input and lessons learned in FY10.
FY 2012 Plans:
Plans are to perform 22 NAVCERTs on cruisers, destroyers, carriers, and amphibs based on the finding of the Flag Certification
Task Force.
FY 2013 Plans:
Plans are to perform 24 NAVCERTs on cruisers, destroyers, carriers, and amphibs based on the finding of the Flag Certification
Task Force.

.

0.725
0

0.615
0

1.260
0

Title: DEP Engineering and Operations
Articles:

Description: Distributed Engineering Plant (DEP) Engineering and Operations performs systems engineering, and operations
functions to ensure DEP infrastructure supports testing of combat system baselines.  The program conducts systems engineering

3.294
0

-   -  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
to identify simulation/stimulation requirements necessary to achieve required fidelity for DEP testing at Navy laboratory sites
through Verification, Validation and Accreditation (VV&A).

DEP Engineering and Operations support to be funded under Interoperability Certification and Assessment in pillar beginning in
FY12.

FY 2011 Accomplishments:
Program conducted one Interoperability Assessments: (SSDS O8.06.X) along with two(2) System Engineering Events (SEEs)
in order to facilitate development testing for Aegis ACB 12 and validation of Surface Warfare Development Group Tactics,
Techniques, and Procedures for deploying Carrier Strike Groups.  Conducted improvements and updates to the DEP plant via
two (2) Verification, Validation, and Accreditation (VV&A) events: Gateway Terminal Emulator/Common Connectivity Device/
Distributed Interactive Simulation (GTE/CCD/DIS) updates and associated VV&A to support U.S. and coalition requirements.
Title: Command, Control, Communications, Computer, Combat Systems, and Intelligence Modernization Process (C5IMP) and
Fleet Readiness (C5ISR)

Articles:
Description: This program is required to support the fleet C5ISR Modernization Policy, per COMUSFLTFORCOM/COMPACFLT
Inst. 4720.3B, validates the introduction of new systems into the Fleet and ensures system maturity prior to installation, thereby
reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups.  Project Engineers (PEs) and
System Engineers (SEs) identify and analyze integration and interoperability issues in a Strike Group context, assessing
operational impacts against fleet requirements, capabilities, and limitations and providing recommendations for resolution.  On-
Site Representatives (OSRs) are embedded with the FLTCDRs and TYCOMs and are utilized to address, coordinate and resolve
C5IMP modernization issues.

Funded under Fleet Response Plan (FRP) in prior years.

FY 2012 Plans:
Provide waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment
of 6 CSGs, 4 ARGs and about 35 independent deployers during FY12.  Facilitate completion of C5I installations during
approximately 100 CNO availabilities in FY 12.
FY 2013 Plans:

-   2.415
0

6.690
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provide waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment
of 6 CSGs, 3 ARGs and about 40 independent deployers during FY13.  Facilitate completion of C5I installations during
approximately 100 CNO availabilities in FY 13.  Support 3 NCMCs and 12 monthly baselining events.
Title: Combat System Integration  Testing (CSIT)

Articles:
Description: This program funds Land-based Test Sites to conduct integration testing of Non-Aegis Combat Systems for
purposes of characterizing, certifying and deploying Combat Systems on Carriers and Large Deck Amphibious naval platforms.
Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T),
is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality Evidence
(OQE) for warfare certification decisions for installation and deployment.

Funded under Combat Systems Certification Support of Platform Certification in prior years.

FY 2012 Plans:
Program plans to conduct integration and interoperability testing for two major platforms: LHD 7/8 and LPD 22/23 (shifted CVN 69
testing to FY11 to allow LPD 22/23 test in FY12).
FY 2013 Plans:
Program plans to conduct integration and interoperability testing for eight (8) anticipated major configuration changes.

-   2.720
0

4.954
0

Title: Interoperability Certification and Assessment
Articles:

Description: In order for the Fleet to have confidence in the warfare systems performance of its Strike Force platform
configurations prior to deployment, NAVSEA provides Strike Force Interoperability Certification and Assessments.  This program
focuses on new systems and platforms under development.  Interoperability Assessments of deploying ships in Strike Force
configurations is accomplished through the utilization of the Navy's Distributed Engineering Plant (DEP), which provides
operational configurations for all naval combat systems located at multiple Navy land-based sites located across the country
and connected via networking technology. It is a U.S. Fleet Forces Command requirement that all Strike Forces undergo
Interoperability Assessment testing in the DEP prior to deployment.  The DEP provides the only opportunity for comprehensive
interoperability testing of combat system and C5I configuration items prior to shipboard delivery for operational use in surface
combatant platforms and strike group units. Further, the DEP provides the mechanism to support the surface Navy's participation
in the Joint testing environments as well as the MTMD Coalition forces interoperability testing.  The Distributed Integration &
Interoperability Assessment Capability (DIIAC) will leverage the existing DEP (facilities, skilled resources, live assets, and network
connectivity) and ATRT applications to test and assess battle force interoperability.  The results of DEP testing feed into the

-   11.544
0

20.950
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
development of fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information Coordinator Technical Aids (TIC
TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.
C&L are delivered for Strike Groups and their Coalition and Joint partners.

Funded under Platform/Strike Force Certification, Fleet Response Plan (FRP), and DEP Engineering and Operations in prior
years.

FY 2012 Plans:
Program plans to support three (3) Interoperability Assessments as determined by Interoperability Certification Committee (ICC)
and three (3) SEEs in support of CVN-78 and Joint Interoperability in support of combat system developmental testing and
validation of Fleet operational and training requirements.  Facilitate completion of C5I installations during approximately 100
CNO availabilities in FY 12.  Provide C&L documents for 65 Strike Groups comprised of 237 ships and 110 Naval Air Squadrons
(covering F/A-18s, E-2Cs, MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs will be delivered for 35 SG ships, 30 independent
deploying ships and 4 Land Based Sites.
FY 2013 Plans:
Program plans to support four (4) Interoperability Assessments in support of deploying strike groups including the deployment of
new combat system baselines (ACB12 and SSDS), three (3) SEEs (SEE 13-1, SEE 13-2, SEE 13-3), and two (2) VV&A events.
Provide C&L documents for 65 Strike Groups comprised of 237 ships and 110 Naval Air Squadrons (covering F/A-18s, E-2Cs,
MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs will be delivered for 35 SG ships, 30 independent deploying ships, and 4 Land Based
Sites.
Title: Warfare Systems Certification

Articles:
Description: As directed by COMUSFLTFORCOM/COMPACFLT Inst. 4720.3B, C5ISR Modernization Policy, and in accordance
with NAVSEAINST 9410.2, Naval Warfare System Certification Policy (NWSCP), NAVSEA will conduct Warfare Systems
Certification against set criteria that includes operational risk assessments, using Objective Quality Evidence (OQE) to ensure
installation readiness and deployment readiness of warfare systems and Navy surface platforms.  OQE is obtained through
testimony of subordinate activities and/or independent testing.

NAVSEA accomplishes these efforts through Warfare Systems Certification Readiness Reviews (WSCRR), Warfare Systems
Installation Authorizations (WSIA), and Warfare Systems Certification Decisions (WSCD) to support the installation and
deployment of warfare systems in Navy surface platforms.  The purpose of the WSCRR is to review and approve the Warfare
System Certification Plan (WSCP), monitor warfare systems against the WSCP and monitor satisfaction of established criteria
to facilitate a WSIA and WSCD.  The purpose of the WSIA is to provide an early assessment of risk and characterization of the

-   6.165
0

8.000
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
warfare systems maturity and readiness to support sail-away and any shipboard test and training events for New Construction
(NC) phase, Refueling Complex Overhaul (RCOH) or lead ships that are test platforms for major modernization effort and/or
an assessment to support an authorization for installation of the warfare system(s) for in-service platforms.  The purpose of the
WSCD is to provide warfare systems certification including an assessment of risk and characterization of the warfare systems
maturity and readiness to support deployment.  A NAVSEA certification decision message is released following the WSCD, which
includes an operational risk assessment characterizing warfare systems maturity and readiness to support the subject ship's
deployment.  This program is also required to ensure that aggregate deficiencies and workarounds do not render the operator
ineffective.

Strike Force Interoperability Officers (SFIOs) provide waterfront support to the Strike Groups by identifying, communicating, and
resolving interoperability and modernization issues key to Strike Group readiness.

Warfare Systems Certification funded under Platform/Strike Force Certification in prior years.  SFIOs funded under Fleet
Response Plan (FRP) in prior years.

FY 2012 Plans:
Support 30 certification events, and will validate corrections of CEC/LINK 16 deficiencies prior to their installation in CGs and
DDGs. Platform Certification Decision (PCDs) will involve CVN 78, CGs, DDGs, and amphibious assault ships.
FY 2013 Plans:
Support approximately 110 Warfare Systems Certification Events (WSCRRs, WSIAs, and WSCDs).  Warfare Systems
Certification Decision will involve CVNs, CGs, DDGs, ACB12, and amphibious assault ships.  Support increase in number of
Warfare System Certification criteria from 17 to 21, requiring review of Trouble Reports, Tactics, Techniques, and Procedures
(TTP) aggregate workload assessment, and mission area assessment.

Accomplishments/Planned Programs Subtotals 23.374 23.459 41.854

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN 2960: (ICSTD/DEP):
Integrated Combat System Test
Division/Distributed Engineering
Plant

4.421 4.441 4.495 0.000 4.495 4.534 4.581 4.658 4.739 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

D. Acquisition Strategy
RDTEN funding under this line supports independent certification of the integration of major capability upgrades acquired by Program Executive Offices (PEOs) into
host Navy Platforms and Strike Forces.  The RDTEN engineering and certification activities at field sites do not involve direct procurement of equipment or engineering
services, and hence no acquisition strategy is required.  The major capability upgrades evaluated under this program fall under their associated PEOs' acquisition
strategies.

E. Performance Metrics
Program Review
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SF Requirements Engineering
& Analysis WR NSWCs:DN/PHD/

Corona 5.157 -   -   -   -   0.000 5.157  

SF Requirements Engineering
& Analysis WR Non-NSWCs:Various 5.295 -   -   -   -   0.000 5.295  

Platform/Strike Force
Certification WR NSWCs:DD/ICSTD/DN/

Corona 39.732 -   -   -   -   0.000 39.732  

Platform/Strike Force
Certification WR Non-NSWCs:Various 27.843 -   -   -   -   0.000 27.843  

Fleet Response Plan (FRP) WR NSWCs:DD/PHD/DN 27.030 -   -   -   -   0.000 27.030  
Fleet Response Plan (FRP) WR Non-NSWCs:Various 3.793 -   -   -   -   0.000 3.793  
Combat Systems Cert ISO
Platform Cert WR NSWCs:DN/DD/PHD/

Corona 24.640 -   -   -   -   0.000 24.640  

Combat Systems Cert ISO
Platform Cert WR Non-NSWCs:Various 1.853 -   -   -   -   0.000 1.853  

Navigation System
Certification WR SPAWAR:Charleston 4.464 0.615 Dec 2011 1.260 Dec 2012 -   1.260 Continuing Continuing Continuing

C5IMP & Fleet Readiness WR NSWCs:DD/PHD/DN -   1.500 Dec 2011 5.925 Dec 2012 -   5.925 Continuing Continuing Continuing
C5IMP & Fleet Readiness WR Non-NSWCs:Various -   -   0.768 Dec 2012 -   0.768 Continuing Continuing Continuing

Warfare Systems Certification WR NSWCs:DD//DN/
Corona -   1.000 Dec 2011 4.455 Dec 2012 -   4.455 0.000 5.455  

Warfare Systems Certification WR NSWCs:Various -   2.380 Dec 2011 0.600 Dec 2012 -   0.600 0.000 2.980  

CNI/Design Agent SS/CPAF General Dynamics:Not
Specified 47.926 -   -   -   -   0.000 47.926  

CNI/Software Engineering WR NSWC:Dahlgren 8.383 -   -   -   -   0.000 8.383  
CNI/Test and Evaluation WR CDSA:Not Specified 3.922 -   -   -   -   0.000 3.922  
CNI/Systems Engineering WR NSWC:PHD 2.645 -   -   -   -   0.000 2.645  
CNI/Miscellaneous WR Various:Various 7.529 -   -   -   -   0.000 7.529  
OA Automated Test and
Retest WR NSWCs:Various 17.500 -   -   -   -   0.000 17.500  

Contract Engineering Support C/CPFF Gryphon
Technology:VA 12.259 3.878 Dec 2011 7.590 Dec 2012 -   7.590 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contract Program
Management Support C/CPFF Delta Resources

Inc.:VA 8.141 -   -   -   -   Continuing Continuing Continuing

Travel Allot NAVSEA
HQ:Washington, DC 1.590 0.300 Dec 2011 0.421 Dec 2012 -   0.421 Continuing Continuing Continuing

Interoperability Fixes WR NSWCs:Various 1.500 -   -   -   -   0.000 1.500  
Subtotal 251.202 9.673 21.019 -   21.019

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DEP Engineering and
Operations WR NSWCs:DD/SPAWAR/

San 17.129 -   Dec 2011 -   -   -   0.000 17.129  

DEP Engineering and
Operations WR NSWCs:Various 12.623 -   Dec 2011 -   -   -   0.000 12.623  

Combat System Integration
Testing (CSIT) WR NSWCs:DD/ICSTF/DN -   2.606 Dec 2011 2.885 Dec 2012 -   2.885 0.000 5.491  

Interoperability Certification &
Assessment WR NSWCs:DD/SPAWAR/

San -   9.180 Dec 2011 15.950 Dec 2012 -   15.950 0.000 25.130  

Interoperability Certification &
Assessment WR NSWCs:Various -   2.000 Dec 2011 2.000 Dec 2012 -   2.000 0.000 4.000  

Subtotal 29.752 13.786 20.835 -   20.835 0.000 64.373

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DAWDF Various Not Specified:Not
Specified 0.311 -   -   -   -   0.000 0.311  

Subtotal 0.311 -   -   -   -   0.000 0.311
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 281.265 23.459 41.854 -   41.854

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

COMBAT SYSTEMS INTEGRATION
CVN 75 TBV/CSIT (formerly known as
WSI2T)
CVN 71/76 TBV/CSIT
CVN 69/70/77 TBV/CSIT
AEGIS ACB 12 Integrated Testing DEMO #1
@ NSWC/DD
LHD 7/8 TBV/CSIT
FY 12 LPD 22/23 CSIT
AEGIS ACB 12 Integrated Testing DEMO #2
@ NSWC/DD
CVN 68 CSIT
CVN 69 CSIT
LCS 2 CSIT
LHD 2 CSIT
LPD 22 CSIT
LSD 41 Class CSIT
CVN 75 CSIT
FY13 DDG 1000 CSIT
FY13 CVN 69 Interoperability Assessment
LPD 22 Interoperability Assessment
ACB 12 Interoperability Assessment
FY13 AWS 8.1.0.0 Interoperability
Assessment
CVN 76 CSIT
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

LHD 7 CSIT
LPD 24 CSIT
FY14 LSD 41 Class CSIT
CVN 74 CSIT
LCS 3 CSIT
CVN 77 CSIT
LPD 26 CSIT
FY14 LHD 7 Interoperability Assessment
LCS 3 Interoperability Assessment
FY14 ACB 12 Interoperability Assessment
AWS 7.1 Interoperability Assessment
CVN 73 CSIT
LHD 6 CSIT
LPD 19 CSIT
FY15 LSD 41 Class CSIT
LCS 1 CSIT
FY15 CVN 75 CSIT
CVN 71 CSIT
FY 15 DDG 1000 CSIT
CVN 75 Interoperability Assessment
DDG 1000 Interoperability Assessment
FY15 ACB 12 Interoperability Assessment
AWS 8 Interoperability Assessment
FY16 CVN 77 CSIT
FY16 LHA 6 CSIT



UNCLASSIFIED

PE 0603582N: Combat System Integration UNCLASSIFIED
Navy Page 18 of 35 R-1 Line #52

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

LPD 18 CSIT
FY16 LSD 41 Class CSIT
CVN 72 CSIT
FY 16 LCS 2 CSIT
CVN 70 CSIT
LHD 5 CSIT
LPD 18 Interoperability Assessment
LCS 2 Interoperability Assessment
FY16 ACB 12 Interoperability Assessment
FY16 AWS 8 Interoperability Assessment
CVN 78 CSIT
FY17 LCS 1 CSIT
LHA 7 CSIT
LHD 4 CSIT
LPD 17 CSIT
FY17 LSD 41 Class CSIT
FY17 CVN 71 CSIT
FY17 CVN 69 CSIT
CVN 78 Interoperability Assessment
CVN 69 Interoperability Assessment
FY17 ACB 12 Interoperability Assessment
FY17 AWS 7.1 Interoperability Assessment
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

COMBAT SYSTEMS INTEGRATION
CVN 75 TBV/CSIT (formerly known as WSI2T) 1 2011 1 2011
CVN 71/76 TBV/CSIT 3 2011 4 2011
CVN 69/70/77 TBV/CSIT 2 2011 4 2011
AEGIS ACB 12 Integrated Testing DEMO #1 @ NSWC/DD 4 2011 4 2011
LHD 7/8 TBV/CSIT 1 2012 2 2012
FY 12 LPD 22/23 CSIT 1 2012 2 2012
AEGIS ACB 12 Integrated Testing DEMO #2 @ NSWC/DD 1 2013 1 2013
CVN 68 CSIT 2 2013 3 2013
CVN 69 CSIT 2 2013 3 2013
LCS 2 CSIT 1 2013 3 2013
LHD 2 CSIT 4 2013 1 2014
LPD 22 CSIT 3 2013 4 2013
LSD 41 Class CSIT 2 2013 3 2013
CVN 75 CSIT 2 2013 3 2013
FY13 DDG 1000 CSIT 3 2013 4 2013
FY13 CVN 69 Interoperability Assessment 1 2013 1 2013
LPD 22 Interoperability Assessment 2 2013 2 2013
ACB 12 Interoperability Assessment 3 2013 3 2013
FY13 AWS 8.1.0.0 Interoperability Assessment 4 2013 4 2013
CVN 76 CSIT 4 2014 1 2015
LHD 7 CSIT 3 2014 3 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Start End
Events by Sub Project Quarter Year Quarter Year

LPD 24 CSIT 2 2014 3 2014
FY14 LSD 41 Class CSIT 1 2014 1 2014
CVN 74 CSIT 4 2014 1 2015
LCS 3 CSIT 3 2014 4 2014
CVN 77 CSIT 4 2014 1 2015
LPD 26 CSIT 4 2014 1 2015
FY14 LHD 7 Interoperability Assessment 1 2014 1 2014
LCS 3 Interoperability Assessment 2 2014 2 2014
FY14 ACB 12 Interoperability Assessment 3 2014 3 2014
AWS 7.1 Interoperability Assessment 4 2014 4 2014
CVN 73 CSIT 3 2015 4 2015
LHD 6 CSIT 2 2015 3 2015
LPD 19 CSIT 4 2015 1 2016
FY15 LSD 41 Class CSIT 3 2015 4 2015
LCS 1 CSIT 1 2015 2 2015
FY15 CVN 75 CSIT 1 2015 2 2015
CVN 71 CSIT 1 2015 2 2015
FY 15 DDG 1000 CSIT 2 2015 3 2015
CVN 75 Interoperability Assessment 1 2015 1 2015
DDG 1000 Interoperability Assessment 2 2015 2 2015
FY15 ACB 12 Interoperability Assessment 3 2015 3 2015
AWS 8 Interoperability Assessment 4 2015 4 2015
FY16 CVN 77 CSIT 1 2016 2 2016
FY16 LHA 6 CSIT 3 2016 4 2016
LPD 18 CSIT 3 2016 1 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
0164: Combat System Integration

Start End
Events by Sub Project Quarter Year Quarter Year

FY16 LSD 41 Class CSIT 1 2016 2 2016
CVN 72 CSIT 4 2016 1 2017
FY 16 LCS 2 CSIT 4 2016 1 2017
CVN 70 CSIT 3 2016 4 2016
LHD 5 CSIT 4 2016 1 2017
LPD 18 Interoperability Assessment 1 2016 1 2016
LCS 2 Interoperability Assessment 2 2016 2 2016
FY16 ACB 12 Interoperability Assessment 3 2016 3 2016
FY16 AWS 8 Interoperability Assessment 4 2016 4 2016
CVN 78 CSIT 3 2017 4 2017
FY17 LCS 1 CSIT 2 2017 3 2017
LHA 7 CSIT 3 2017 4 2017
LHD 4 CSIT 3 2017 4 2017
LPD 17 CSIT 1 2017 3 2017
FY17 LSD 41 Class CSIT 1 2017 2 2017
FY17 CVN 71 CSIT 1 2017 2 2017
FY17 CVN 69 CSIT 3 2017 4 2017
CVN 78 Interoperability Assessment 1 2017 1 2017
CVN 69 Interoperability Assessment 2 2017 2 2017
FY17 ACB 12 Interoperability Assessment 3 2017 3 2017
FY17 AWS 7.1 Interoperability Assessment 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
2865: WIDEBAND OPTICALLY MUTIPLEXED
BEAMFORMING ARCH

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2865: WIDEBAND OPTICALLY
MUTIPLEXED BEAMFORMING
ARCH

-   0.001 -   -   -   -   -   -   -   0.000 0.001

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
These funds will be executed within Project 0164.

A. Mission Description and Budget Item Justification
N/A

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: New Accomplishment/Planned Program Entry

Articles:
Description: These funds will be executed within Project 0164.

FY 2012 Plans:
N/A

-   0.001
0

-  

Accomplishments/Planned Programs Subtotals -   0.001 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3312: MTMD-Maritime Theater
Missile Defense Forum

-   0.593 4.561 -   4.561 5.096 4.668 5.139 5.169 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This project funds participation in the Maritime Missile Defense Projects Framework Memorandum of Understanding of 2004 (as amended in 2009).  Known as the
Maritime Theater Missile Defense (MTMD) forum, it promotes interoperability with the Navies of nine participating nations.  This project funds participation in several
Project Arrangements and includes maritime contribution to the NATO Active Layered Theater Ballistic Missile Defense (ALTBMD) project.

The MTMD forum provides protection against the proliferation of short, medium and long-range Ballistic Missile (BM) and Advanced Anti-Ship Cruise Missile (ASCM)
threats through the creation of an interoperable sea-based defense capability among coalition nations.  This includes protection across the full spectrum of these
threats through the enhanced utilization of existing sea-based systems to protect against current threats while progressively improving and developing systems and
system-of- systems to effectively counter evolving threats.

MTMD supports USN participation in several MTMD related Project Arrangements and Working Groups including:
(1)  Battle Management Command, Control, Communications, Computers, and Intelligence (BMC4I) to define and develop architectures as well as to perform
engineering to address coalition capability gaps.
(2)  Modeling & Simulation (M&S) to establish and maintain a maritime coalition M&S testbed and to perform legacy and future systems simulation testing.
(3)  Coalition Distributed Engineering Plant (CDEP) to establish and maintain a maritime coalition Hardware-in-the-Loop Testbed and to conduct CDEP testing.
(4)  Open Architecture (OA) to develop Interface Standards and Data Models.
(5)  Test Planning and Execution (TPEX) to develop Test Plans, oversee exercise participation and conduct post event data analysis and reporting.
(6)  Operational Requirements (OR) to develop a Coalition Maritime Missile Defense Operational Concept Document and to identify operational constraints and tactical
constructs surrounding coalition maritime missile defense activities.
(7)  Coalition Supersonic Sea-Skimming Targets (CSSST) to evaluate the conversion of excess TERRIER Missiles into low cost targets.
(8)  Next Generation Infrared Search and Track (IRST) to evaluate and commercial-based technologies to develop a passive IRST sensor system in support of coalition
maritime missile defense operations.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Maritime Theater Missile Defense Forum (MTMD)

Articles:
Description: This project funds participation in the MTMD forum to promote interoperability with participating coalition nations.
This project funds participation in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications,

-   0.593
0

4.561
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Computers and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX),
Open Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next
Generation Infrared Search and Track (IRST) Project Arrangements and working groups.

FY 2012 Plans:
To participate in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications, Computers
and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX), Open
Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next Generation
Infrared Search and Track (IRST) Project Arrangements and working groups.
FY 2013 Plans:
To participate in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications, Computers
and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX), Open
Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next Generation
Infrared Search and Track (IRST) Project Arrangements and working groups.

Accomplishments/Planned Programs Subtotals -   0.593 4.561

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Program Review
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Maritime Theater Missile
Defense Forum WR Various NWCSs:Dam

Neck/Dahlgren/Corona -   0.593 Dec 2011 2.995 Dec 2012 -   2.995 Continuing Continuing Continuing

Maritime Theater Missile
Defense Forum C/FFP

Various
Contracts:SAIC/EG&G/
MITRE/TASC

-   -   1.566 Dec 2012 -   1.566 0.000 1.566  

Subtotal -   0.593 4.561 -   4.561

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   0.593 4.561 -   4.561

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum



UNCLASSIFIED

PE 0603582N: Combat System Integration UNCLASSIFIED
Navy Page 27 of 35 R-1 Line #52

Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
3312: MTMD-Maritime Theater Missile Defense
Forum

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

MTMD - MARITIME THEATER MISSILE DEFENSE FORUM
Modeling & Simulation (M&S) Test #1 1 2012 4 2012
Coalition Distributed Engineering Plant (CDEP) Working Group Interoperability Test #1 1 2012 4 2012
Test Planning and Execution (TPEX) At-Sea Event #1 1 2012 4 2012
Battle Management Command, Control, Communications, Computers, and Intelligence
(BMC4I) 1 2012 4 2012

Baseline Architechture Deliverable 1 2012 4 2013
Operational Requirements (OR) At-Sea Exercise 1 2012 4 2012
Modeling & Simulation (M&S) Test #2 1 2013 4 2013
Modeling & Simulation (M&S) Test #3 1 2013 4 2013
CDEP Working Group Interoperability Test #2 1 2013 4 2013
TPEX At-Sea Event #2 1 2013 4 2013
-BMC4I Target Architechture Deliverable #1 1 2013 4 2013
Modeling & Simulation (M&S) Test #4 1 2014 1 2014
CDEP Working Group Interoperability Test #3 1 2014 1 2014
TPEX At-Sea Event #3 1 2014 1 2014
BMC4I Target Architechture Deliverable #2 1 2014 1 2014
TPEX At-Sea Demo 1 2015 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9999: Congressional Adds 9.949 -   -   -   -   -   -   -   -   0.000 9.949
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Automated Test and Re-Test (ATRT)

A. Mission Description and Budget Item Justification
The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development
and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of
the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the
Combat Systems Integration Testing (CSIT), formally known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced
Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid Commercial Off The Shelf (COTS) Insertion, the Littoral Combat Ship
(LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance
to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Congressional Add: AUTOMATED TEST AND RE-TEST
FY 2011 Accomplishments: ATRT proposals and objectives were prioritized by an Executive Steering
Committee (ESC) for the implementation of ATRT by the contractor and to transfer an automated test capability
through training to the respective government programs. The projects and tasking selected to receive ATRT
start-up dollars are the following:

Combat Systems Integration Testing (CSIT), formally known as Warfare Systems Integration and Interoperability
Testing (WSI2T)- NAVSEA) Use ATRT to develop a "self-throttling" test capability for use in CSIT for Ship Self
Defense System (SSDS).

AEGIS (Part I) - (PEO IWS) Apply ATRT to at-sea testing analysis to extend coverage of AEGIS 3.2
requirements (combat system level) and update scenario manager to assist with land-based testing for
Advanced Capability Build (ACB) 08 and ACB 12 baselines.

9.949 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012
Integrated Common Processor (ICP) / Acoustic Rapid COTS Insertion (A-RCI) - (PEO LMW/SUB) ICP and A-
RCI use common software components from submarine and surface USW systems.  PMS 485 and 401 have
developed plan for combined project.

LCS Mission Module (MM)-Seaframe (Part I) - (PEO LMW) Apply ATRT to automate message-based interface
testing between LCS MM and Seaframe Combat Management System (CMS).  Focus on MM messaging and
minimal required CMS messaging.

Development of specifications, standards, and FY12 proposal content. This information will be a product of the
future ATRT work group with collaboration from other ATRT users within the community.

Congressional Adds Subtotals 9.949 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Program Strategy for the ATRT program includes the following:
- Investigation of applicable similarities to industry standards, specifications, and processes that are relevant to ATRT program to recognize best practices and leverage
opportunities
- Development of standards and specifications for ATRT tools/processes
- Funding and execution of ATRT startup projects within acquisition programs per submission of proposals and Business Case Analyses (BCA)
- Development of training and outreach efforts to promote awareness of automated testing and analysis body of knowledge and available tools/processes
- Setup and maintain an ATRT portal for the collection and dissemination of body of knowledge
- Produce Contract Language Guidebook for ATRT

E. Performance Metrics
Progress towards meeting the objectives of the ATRT efforts will be monitored via the following:
- Progress Briefs at Quarterly ATRT Stakeholders Meetings
- Program Technical Reviews
- Return on Investment (ROI) metrics based on testing and analysis level of effort (LOA) - before and after implementation of ATRT
- Return on Investment Metrics based on work hours for test process execution - before and after automation
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9B88: Automated Test and Re-Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
9B88: Automated Test and Re-Test -   10.070 10.136 -   10.136 10.165 8.190 8.311 8.473 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development
and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of
the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the
Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced
Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid COTS Insertion, the Littoral Combat Ship (LCS) Mission Module
development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-
affiliated programs' adoption of this TOC-reducing discipline and technology.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Automated Test and Re-Test

Articles:
Description: The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which
is applicable at phases within system development and integration which provides reproducible and quantitative evaluation of
system performance with reduced levels of effort and schedule in order to support one of the Navy's priority initiatives of reduction
of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the
Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T),
AEGIS Combat System Advanced Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic
Rapid COTS Insertion, the Littoral Combat Ship (LCS) Mission Module development and other major acquisition programs.  In
addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-affiliated programs'
adoption of this TOC-reducing discipline and technology.

FY 2012 Plans:
Establish the Automated Test and Re-Test (ATRT) working group for continued development of ATRT standards, specifications,
and guidance.  Provide guidance to startup projects for the implementation of the ATRT capability. Collect lessons learned for
ATRT.  Conduct outreach efforts to NAVSEA programs and industry for ATRT implementation across the warfare domains.
Develop procedure to quantify improved quality of the system under test, and create a general proposal/ business case analysis
template for future startup efforts.
FY 2013 Plans:

-   10.070
0

10.136
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9B88: Automated Test and Re-Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
To sustain the Automated Test Re-Test (ATRT) work group for continued development and improvement of ATRT standards,
specifications, and guidance through thorough investigations of shared lessons learned from NAVSEA and other SYSCOMs.
Provide guidance to startup projects for the implementation of the ATRT capability. Enhance training modules and best practice
methods for ATRT.  Conduct outreach efforts to NAVSEA programs and industry for ATRT implementation across the warfare
domains.

Accomplishments/Planned Programs Subtotals -   10.070 10.136

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Program Strategy for the ATRT program includes the following:
- Investigation of applicable similarities to industry standards, specifications, and processes that are relevant to ATRT program to recognize best practices and leverage
opportunities
- Development of standards and specifications for ATRT tools/processes
- Funding and execution of ATRT startup projects within acquisition programs per submission of proposals and Business Case Analyses (BCA)
- Development of training and outreach efforts to promote awareness of automated testing and analysis body of knowledge and available tools/processes
- Setup and maintain an ATRT portal for the collection and dissemination of body of knowledge
- Produce Contract Language Guidebook for ATRT

E. Performance Metrics
Progress towards meeting the objectives of the ATRT efforts will be monitored via the following:

- Progress Briefs at Quarterly ATRT Stakeholders Meetings
- Program Technical Reviews
- Return on Investment (ROI) metrics based on testing and analysis level of effort (LOA) - before and after implementation of ATRT
- Return on Investment Metrics based on work hours for test process execution - before and after automation
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9B88: Automated Test and Re-Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Auto Test Retest C/CPFF
Innovative Defense
Technologies
(IDT):Ballston, VA

-   8.056 Dec 2011 8.090 Dec 2012 -   8.090 0.000 16.146  

Auto Test Retest WR Various NSWCs:Not
Specified -   1.814 Dec 2011 1.842 Dec 2012 -   1.842 0.000 3.656  

Subtotal -   9.870 9.932 -   9.932 0.000 19.802

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Auto Test & Retest C/CPFF
Delta
Resources:Crystal City,
VA

-   0.200 Dec 2011 0.204 Dec 2012 -   0.204 Continuing Continuing Continuing

Subtotal -   0.200 0.204 -   0.204

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   10.070 10.136 -   10.136

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9B88: Automated Test and Re-Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603582N: Combat System Integration

PROJECT
9B88: Automated Test and Re-Test

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 9B88
Automated Test and Re-Test (ATRT): Development of ATRT Reference Model 1 2012 1 2012
Automated Test and Re-Test (ATRT): Annual Startup Projects for ATRT
Implementation 1 2012 4 2017

Automated Test and Re-Test (ATRT): Development of ATRT standards and
specifications 1 2012 4 2017

Automated Test and Re-Test (ATRT): Participation in Existing Government and
Industrial Standards Boards 1 2012 4 2017

Automated Test and Re-Test (ATRT): Evaluation of Business Case Analyses (BCA) of
potential ATRT investments 1 2012 4 2017

Automated Test and Re-Test (ATRT): Development of training and lessons learned for
ATRT 1 2012 4 2017

Automated Test and Re-Test (ATRT): Development of guidance for contract and
requirements language pertaining to ATRT 1 2012 4 2017

Automated Test and Re-Test (ATRT): Conduct of outreach efforts to NAVSEA
programs and industry 1 2012 4 2017

Automated Test and Re-Test (ATRT): ATRT Portal for Body of Knowledge 1 2012 4 2017
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             Chief of Naval Operations (CNO) created the Navy's Strike Force Interoperability (SFI) Program in 1998 in response to critical shortfalls in the introduction of integrated and interoperable system of systems to deploying Strike Forces.   Naval Sea Systems Command (NAVSEA) acts as management lead for Joint System Command (SYSCOM) system certification policy and guidance and certifies platforms for interoperability within the platform and throughout the enterprise, in accordance with Commander, US Fleet Forces Command/Commander, Pacific Fleet (COMUSFLTFORCOM/COMPACFLT) Inst. 4720.3B (OCT 2008), C5ISR Modernization Policy.  COMUSFLTFORCOM/COMPACFLT Inst. 4720.3B also requires that NAVSEA act as administrative agent for COMNAVNETWARCOM Command and Control, Communications, Computers, and Combat Systems Integration Modernization Process (C5IMP) and execution agent for Navy Command and Control, Communications, Computers, and Combat Systems Integration (C5I) Modernization Conferences (NCMC).  This program conducts Interoperability Assessments that are required to certify Aircraft Carriers, Amphibious Assault Ships, and Surface Combatants in accordance with the Naval Warfare System Certification Policy (NWSCP), NAVSEAINST 9410.2, NAVAIR 5230.20, SPAWAR 5234.1.

The SFI Program ensures overall strike force interoperability is characterized and assessed. NAVSEA is assigned central United States Navy (USN) responsibility for interoperability, directing the development of policy and architecture for Strike Force warfare systems engineering and implementation of a common warfare systems engineering process. There are three priorities within the Strike Force Interoperability Program:  1) Support Fleet As-Is state which includes Navigation System Certification (NAVCERT), Interoperability Capabilities & Limitations, and Interoperability Tactical Information Coordinator Technical Aids (TIC TECHAIDs); 2) Ship system modernization (non-HME) including warfighting capability & other C5I upgrades. This includes C5IMP Baseline Management and Non-Aegis Combat System Integration Testing; and 3) Ship Warfare System Certification & Force Level Assessments. This includes Warfare Certification, Interoperability Certification, and Force Level Interoperability Assessments.  

In addition to these core efforts, this program also aims to improve the efficiency of testing processes through the Automated Test and Retest (ATRT) program and engages in efforts designed to ensure the U.S. Navy is interoperable with Joint and Coalition forces through the Maritime Theater Missile Defense (MTMD).

Budget exhibit has been updated to reflect recommendations, findings and requirements of the Flag Certification Task Force conducted October - November 2010.
 
Project 0164: Combat System Integration:

This project consist of five key pillars executed within the SFI program, beginning in FY13: 1) Command & Control, Communications, Computer, Combat Systems, and Intelligence Modernization Process (C5IMP) and Fleet Readiness. The C5IMP validates the introduction of new systems into the Fleet and ensures system maturity prior to installation, thereby reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups; 2) Warfare Systems Certification, which is essential to validating the maturity and operational performance of warfare systems prior to fleet delivery and deployment; 3) Navigation Certification (NAVCERT) and Electronic Charting and Display System - Navy (ECDIS-N) certification, which certifies ship electronic charting capability and certifies the accurate transmission of navigation data to combat and weapons systems; 4) Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), which is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality Evidence (OQE) for warfare system certification decisions for installation and deployment; and 5) Interoperability Certification and Assessment, the independent assessment of Strike Group Warfare Systems operational performance.  Interoperability Assessments examine force level engagement threads, aircraft control, air battle-space management, and operational displays.  Assessments of deploying ships in Strike Force configurations are accomplished through the utilization of the Navy's Distributed Engineering Plant (DEP), which is the cornerstone for the Distributed Integration & Interoperability Assessment Capability (DIIAC) Concept.  It is a U.S. Fleet Forces Command and Commander In Chief, U.S Pacific Fleet (CINCPACFLT) requirement that all Strike Forces undergo Interoperability Assessment testing in the DEP prior to deployment.  Interoperability Certification results are used to develop fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information Coordinator Technical Aids (TIC TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.      

Project 3312: Maritime Theater Missile Defense Forum (MTMD):

This project funds participation in the Maritime Missile Defense Projects Framework Memorandum of Understanding of 2004 (as amended in 2009).  Known as the Maritime Theater Missile Defense (MTMD) forum, it promotes interoperability with the Navies of nine participating nations.  This project funds participation in several Project Arrangements and includes maritime contribution to the NATO Active Layered Theater Ballistic Missile Defense (ALTBMD) project.

The MTMD forum provides protection against the proliferation of short, medium and long-range Ballistic Missile (BM) and Advanced Anti-Ship Cruise Missile (ASCM) threats through the creation of an interoperable sea-based defense capability among coalition nations.  This includes protection across the full spectrum of these threats through the enhanced utilization of existing sea-based systems to protect against current threats while progressively improving and developing systems and system-of- systems to effectively counter evolving threats. 

MTMD supports USN participation in several MTMD related Project Arrangements and Working Groups including:
(1)  Battle Management Command, Control, Communications, Computers, and Intelligence (BMC4I) to define and develop architectures as well as to perform engineering to address coalition capability gaps.
(2)  Modeling & Simulation (M&S) to establish and maintain a maritime coalition M&S testbed and to perform legacy and future systems simulation testing.
(3)  Coalition Distributed Engineering Plant (CDEP) to establish and maintain a maritime coalition Hardware-in-the-Loop Testbed and to conduct CDEP testing.
(4)  Open Architecture (OA) to develop Interface Standards and Data Models.
(5)  Test Planning and Execution (TPEX) to develop Test Plans, oversee exercise participation and conduct post event data analysis and reporting.
(6)  Operational Requirements (OR) to develop a Coalition Maritime Missile Defense Operational Concept Document and to identify operational constraints and tactical constructs surrounding coalition maritime missile defense activities.
(7)  Coalition Supersonic Sea-Skimming Targets (CSSST) to evaluate the conversion of excess TERRIER Missiles into low cost targets. 
(8)  Next Generation Infrared Search and Track (IRST) to evaluate and commercial-based technologies to develop a passive IRST sensor system in support of coalition maritime missile defense operations.

Project 9B88: Automated Test and Retest (ATRT):
The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the  Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid Commercial Off The Shelf (COTS) Insertion, the Littoral Combat Ship (LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.  ATRT is executed under Congressional Adds Project 9999 in FY11.  Beginning in FY12, ATRT will be executed in Project 9B88 (Automated Test and Re-Test).
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                         Project 0164: Combat System Integration: 

Budget exhibit has been updated to reflect recommendations and findings of the Flag Certification Task Force conducted October - November 2010.  

This project funds the Strike Force Interoperability Program through the following pillars: 1) Command & Control, Communications, Computer, Combat Systems, and Intelligence Modernization Process (C5IMP) and Fleet Readiness. The C5IMP validates the introduction of new systems into the Fleet and ensures system maturity prior to installation, thereby reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups; 2) Warfare Systems Certification, which is essential to validating the maturity and operational performance of warfare systems prior to fleet delivery and deployment; 3) Navigation Certification (NAVCERT) and Electronic Charting and Display System - Navy (ECDIS-N) certification, which certifies ship electronic charting capability and certifies the accurate transmission of navigation data to combat and weapons systems; 4)  Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), which is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality Evidence (OQE) for warfare system certification decisions for installation and deployment; and 5) Interoperability Certification and Assessment, the independent assessment of Strike Group Warfare Systems operational performance.  Interoperability Assessments examine force level engagement threads, aircraft control, air battle-space management, and operational displays.  Assessments of deploying ships in Strike Force configurations are accomplished through the utilization of the Navy's Distributed Engineering Plant (DEP), which is the cornerstone for the Distributed Integration & Interoperability Assessment Capability (DIIAC) Concept.  It is a U.S. Fleet Forces Command and Commander In Chief, U.S Pacific Fleet (CINCPACFLT) requirement that all Strike Forces undergo Interoperability Assessment testing in the DEP prior to deployment.  Interoperability Certification results are used to develop fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information Coordinator Technical Aids (TIC TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.
                         
                             
                                 Platform/Strike Force Certification  
                                 This program conducts Interoperability Assessments that are required to certify Aircraft Carriers, Amphibious Assault Ships, and Surface Combatants in accordance with the Naval Warfare System Certification Policy (NWSCP), NAVSEAINST 9410.2, NAVAIR 5230.20, SPAWAR 5234.1 and U.S. Fleet Forces Command instruction 4720.3B.  Using the Distribution Engineering Plant (DEP), this effort provides the Navy's only means to test Strike Force combat systems and associated Command, Control, Communications, Computers, and Intelligence (C4I) prior to deployment.  All DEP efforts related to Platform/Strike Force Certification are funded in this article in FY11.  

Interoperability Assessments to be funded under Interoperability Certification and Assessment pillar beginning in FY12.  Certification decisions to be funded under Warfare System Certification pillar beginning in FY12. 
                                 
                                     
                                         11.517
                                         0
                                         
						Conducted Interoperability Assessments for 26 certification decisions involving Aircraft Carriers, Amphibious Assault Ships and Surface Combatants. In addition to crew support materials, this testing is required to enable early identification of critical interoperability issues involving the Cooperative Engagement Capability (CEC) and LINK 16.  This afforded the systems engineering community the opportunity to impose software corrections and address design deficiencies prior to fleet delivery. 
					
                                    
                                
                            
                             
                                 Fleet Response Plan (FRP)
                                 This program is required to support the fleet C5I Modernization Policy, per Commander Fleet Forces Command (CFFC) 4720.3B, providing upfront systems engineering, configuration management, waterfront training and support for the entire surface Navy.   

C5I Modernization efforts to be funded under Command, Control, Communications, Computer, Combat Systems, and Intelligence Modernization Process (C5IMP) pillar beginning in FY12.  Capabilities & Limitations (C&L) and TIC TECHAID to be funded under Interoperability Certification & Assessment pillar beginning in FY12.
                                 
                                     
                                         5.396
                                         0
                                         
						Provided waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment of 6 CSGs, 3 ARGs and about 40 independent deployers during FY11.  Facilitated the completion of C5I installations during approximately 100 Chief of Naval Operation (CNO) availabilities in FY 11.  Provided C&L documents for 65 Strike Groups and 110 Naval Air Squadrons (covering F/A-18s, E-2Cs, MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs were delivered for 35 SG ships and 30 independent ships. 
					
                                    
                                
                            
                             
                                 Combat Systems Certification Support of Platform Certification
                                 This program funds Land-based Test Sites to conduct integration testing of Combat Systems for purposes of characterizing, certifying and deploying Combat Systems on Carriers and Large Deck Amphibious naval platforms.   

Integration and interoperability testing to be funded under Combat Systems Integration Testing (CSIT) pillar, formally known as Warfare Systems Integration and Interoperability Testing (WSI2T) beginning in FY12.  
                                 
                                     
                                         2.442
                                         0
                                         
						Program conducted integration and interoperability testing for CVN 75 and accellerated testing for CVN 71/76, and CVN 69/70/77 major platforms. 
					
                                    
                                
                            
                             
                                 Navigation System Certification (NAVCERT)
                                 NAVSEAINST 9420.4 dated May 02 requires that a Navigation System Certification (NAVCERT) be performed for all initial installation/new construction, major overhaul/modification/repair when it is determined to impact the accuracy of navigation data, changes to the navigation baseline configuration, greater than six months ship availability, or elapsed time of more than five (5) years since previous NAVCERT.  These project funds assessments are in support of NAVCERT associated with modernizations and/or new capability upgrades.  A NAVCERT certifies to NAVSEA, Ship Program Managers (SPMs), Type Commanders (TYCOMs), and the Fleet that shipboard navigation systems are: properly installed and in good physical condition, operating to specified accuracy and requirements.  A NAVCERT certifies ship electronic charting capability and verifies the accurate transmission of navigation data to combat and weapons systems.  A successful NAVCERT is required for Warfare Systems Certification Decisions (WSCD), TOMAHAWK Weapons System (TTWCS) Certifications, Precision Approach Landing Systems (PALS) Certifications, and Electronic Charting and Display System-Navy (ECDIS-N) Certification.
                                 
                                     
                                         0.725
                                         0
                                         
						Plans are to perform 25 NAVCERTs on cruisers, destroyers, carriers, and amphibs and will update NAVSEA Instruction 9420.4A to incorporate fleet input and lessons learned in FY10. 
					
                                    
                                
                                 
                                     
                                         0.615
                                         0
                                         
						Plans are to perform 22 NAVCERTs on cruisers, destroyers, carriers, and amphibs based on the finding of the Flag Certification Task Force. 


					
                                    
                                     
                                         1.260
                                         0
                                    
                                     
                                         1.260
                                         0
                                         
					Plans are to perform 24 NAVCERTs on cruisers, destroyers, carriers, and amphibs based on the finding of the Flag Certification Task Force. 

. 
				
                                    
                                
                            
                             
                                 DEP Engineering and Operations
                                 Distributed Engineering Plant (DEP) Engineering and Operations performs systems engineering, and operations functions to ensure DEP infrastructure supports testing of combat system baselines.  The program conducts systems engineering to identify simulation/stimulation requirements necessary to achieve required fidelity for DEP testing at Navy laboratory sites through Verification, Validation and Accreditation (VV&A).

DEP Engineering and Operations support to be funded under Interoperability Certification and Assessment in pillar beginning in FY12.  
                                 
                                     
                                         3.294
                                         0
                                         
						Program conducted one Interoperability Assessments: (SSDS O8.06.X) along with two(2) System Engineering Events (SEEs) in order to facilitate development testing for Aegis ACB 12 and validation of Surface Warfare Development Group Tactics, Techniques, and Procedures for deploying Carrier Strike Groups.  Conducted improvements and updates to the DEP plant via two (2) Verification, Validation, and Accreditation (VV&A) events: Gateway Terminal Emulator/Common Connectivity Device/Distributed Interactive Simulation (GTE/CCD/DIS) updates and associated VV&A to support U.S. and coalition requirements. 
					
                                    
                                
                            
                             
                                 Command, Control, Communications, Computer, Combat Systems, and Intelligence Modernization Process (C5IMP) and Fleet Readiness (C5ISR)
                                 This program is required to support the fleet C5ISR Modernization Policy, per COMUSFLTFORCOM/COMPACFLT Inst. 4720.3B, validates the introduction of new systems into the Fleet and ensures system maturity prior to installation, thereby reducing risk and enhancing readiness and effectiveness of deploying ships and strike groups.  Project Engineers (PEs) and System Engineers (SEs) identify and analyze integration and interoperability issues in a Strike Group context, assessing operational impacts against fleet requirements, capabilities, and limitations and providing recommendations for resolution.  On-Site Representatives (OSRs) are embedded with the FLTCDRs and TYCOMs and are utilized to address, coordinate and resolve C5IMP modernization issues.

Funded under Fleet Response Plan (FRP) in prior years.
                                 
                                     
                                         2.415
                                         0
                                         
						Provide waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment of 6 CSGs, 4 ARGs and about 35 independent deployers during FY12.  Facilitate completion of C5I installations during approximately 100 CNO availabilities in FY 12. 
					
                                    
                                     
                                         6.690
                                         0
                                    
                                     
                                         6.690
                                         0
                                         
					Provide waterfront support for all CSGs and ARGs throughout the inter-deployment cycle, including preparations for deployment of 6 CSGs, 3 ARGs and about 40 independent deployers during FY13.  Facilitate completion of C5I installations during approximately 100 CNO availabilities in FY 13.  Support 3 NCMCs and 12 monthly baselining events.  
				
                                    
                                
                            
                             
                                 Combat System Integration  Testing (CSIT)
                                 This program funds Land-based Test Sites to conduct integration testing of Non-Aegis Combat Systems for purposes of characterizing, certifying and deploying Combat Systems on Carriers and Large Deck Amphibious naval platforms.  Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), is essential in the identification of critical integration and interoperability issues.  CSIT also provides Objective Quality Evidence (OQE) for warfare certification decisions for installation and deployment.

Funded under Combat Systems Certification Support of Platform Certification in prior years.
                                 
                                     
                                         2.720
                                         0
                                         
						Program plans to conduct integration and interoperability testing for two major platforms: LHD 7/8 and LPD 22/23 (shifted CVN 69 testing to FY11 to allow LPD 22/23 test in FY12). 
					
                                    
                                     
                                         4.954
                                         0
                                    
                                     
                                         4.954
                                         0
                                         
					Program plans to conduct integration and interoperability testing for eight (8) anticipated major configuration changes. 
				
                                    
                                
                            
                             
                                 Interoperability Certification and Assessment 
                                 In order for the Fleet to have confidence in the warfare systems performance of its Strike Force platform configurations prior to deployment, NAVSEA provides Strike Force Interoperability Certification and Assessments.  This program focuses on new systems and platforms under development.  Interoperability Assessments of deploying ships in Strike Force configurations is accomplished through the utilization of the Navy's Distributed Engineering Plant (DEP), which provides operational configurations for all naval combat systems located at multiple Navy land-based sites located across the country and connected via networking technology. It is a U.S. Fleet Forces Command requirement that all Strike Forces undergo Interoperability Assessment testing in the DEP prior to deployment.  The DEP provides the only opportunity for comprehensive interoperability testing of combat system and C5I configuration items prior to shipboard delivery for operational use in surface combatant platforms and strike group units. Further, the DEP provides the mechanism to support the surface Navy's participation in the Joint testing environments as well as the MTMD Coalition forces interoperability testing.  The Distributed Integration & Interoperability Assessment Capability (DIIAC) will leverage the existing DEP (facilities, skilled resources, live assets, and network connectivity) and ATRT applications to test and assess battle force interoperability.  The results of DEP testing feed into the development of fleet tactical tools (Capabilities & Limitations (C&L) and Tactical Information Coordinator Technical Aids (TIC TECHAIDs)), which ensure that operators understand the interoperability capabilities and limitations of their combat systems.  C&L are delivered for Strike Groups and their Coalition and Joint partners.  

Funded under Platform/Strike Force Certification, Fleet Response Plan (FRP), and DEP Engineering and Operations in prior years. 
                                 
                                     
                                         11.544
                                         0
                                         
						Program plans to support three (3) Interoperability Assessments as determined by Interoperability Certification Committee (ICC) and three (3) SEEs in support of CVN-78 and Joint Interoperability in support of combat system developmental testing and validation of Fleet operational and training requirements.  Facilitate completion of C5I installations during approximately 100 CNO availabilities in FY 12.  Provide C&L documents for 65 Strike Groups comprised of 237 ships and 110 Naval Air Squadrons (covering F/A-18s, E-2Cs, MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs will be delivered for 35 SG ships, 30 independent deploying ships and 4 Land Based Sites. 
					
                                    
                                     
                                         20.950
                                         0
                                    
                                     
                                         20.950
                                         0
                                         
					Program plans to support four (4) Interoperability Assessments in support of deploying strike groups including the deployment of new combat system baselines (ACB12 and SSDS), three (3) SEEs (SEE 13-1, SEE 13-2, SEE 13-3), and two (2) VV&A events.  Provide C&L documents for 65 Strike Groups comprised of 237 ships and 110 Naval Air Squadrons (covering F/A-18s, E-2Cs, MH-60s, EA-6Bs and P-3s).  TIC TECHAIDs will be delivered for 35 SG ships, 30 independent deploying ships, and 4 Land Based Sites.  
				
                                    
                                
                            
                             
                                 Warfare Systems Certification
                                 As directed by COMUSFLTFORCOM/COMPACFLT Inst. 4720.3B, C5ISR Modernization Policy, and in accordance with NAVSEAINST 9410.2, Naval Warfare System Certification Policy (NWSCP), NAVSEA will conduct Warfare Systems Certification against set criteria that includes operational risk assessments, using Objective Quality Evidence (OQE) to ensure installation readiness and deployment readiness of warfare systems and Navy surface platforms.  OQE is obtained through testimony of subordinate activities and/or independent testing.  

NAVSEA accomplishes these efforts through Warfare Systems Certification Readiness Reviews (WSCRR), Warfare Systems Installation Authorizations (WSIA), and Warfare Systems Certification Decisions (WSCD) to support the installation and deployment of warfare systems in Navy surface platforms.  The purpose of the WSCRR is to review and approve the Warfare System Certification Plan (WSCP), monitor warfare systems against the WSCP and monitor satisfaction of established criteria to facilitate a WSIA and WSCD.  The purpose of the WSIA is to provide an early assessment of risk and characterization of the warfare systems maturity and readiness to support sail-away and any shipboard test and training events for New Construction (NC) phase, Refueling Complex Overhaul (RCOH) or lead ships that are test platforms for major modernization effort and/or an assessment to support an authorization for installation of the warfare system(s) for in-service platforms.  The purpose of the WSCD is to provide warfare systems certification including an assessment of risk and characterization of the warfare systems maturity and readiness to support deployment.  A NAVSEA certification decision message is released following the WSCD, which includes an operational risk assessment characterizing warfare systems maturity and readiness to support the subject ship's deployment.  This program is also required to ensure that aggregate deficiencies and workarounds do not render the operator ineffective.  

Strike Force Interoperability Officers (SFIOs) provide waterfront support to the Strike Groups by identifying, communicating, and resolving interoperability and modernization issues key to Strike Group readiness.  

Warfare Systems Certification funded under Platform/Strike Force Certification in prior years.  SFIOs funded under Fleet Response Plan (FRP) in prior years.


                                 
                                     
                                         6.165
                                         0
                                         
						Support 30 certification events, and will validate corrections of CEC/LINK 16 deficiencies prior to their installation in CGs and DDGs. Platform Certification Decision (PCDs) will involve CVN 78, CGs, DDGs, and amphibious assault ships. 
					
                                    
                                     
                                         8.000
                                         0
                                    
                                     
                                         8.000
                                         0
                                         
					Support approximately 110 Warfare Systems Certification Events (WSCRRs, WSIAs, and WSCDs).  Warfare Systems Certification Decision will involve CVNs, CGs, DDGs, ACB12, and amphibious assault ships.  Support increase in number of Warfare System Certification criteria from 17 to 21, requiring review of Trouble Reports, Tactics, Techniques, and Procedures (TTP) aggregate workload assessment, and mission area assessment. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN 2960
                                 (ICSTD/DEP): Integrated Combat System Test Division/Distributed Engineering Plant
                                 
                                     4.421
                                     4.441
                                     4.495
                                     4.495
                                     0.000
                                     4.534
                                     4.581
                                     4.658
                                     4.739
                                     Continuing
                                     Continuing
                                
                            
                        
                         RDTEN funding under this line supports independent certification of the integration of major capability upgrades acquired by Program Executive Offices (PEOs) into host Navy Platforms and Strike Forces.  The RDTEN engineering and certification activities at field sites do not involve direct procurement of equipment or engineering services, and hence no acquisition strategy is required.  The major capability upgrades evaluated under this program fall under their associated PEOs' acquisition strategies.
                         Program Review
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SF Requirements Engineering & Analysis
                                         WR
                                         NSWCs
                                         DN/PHD/Corona
                                         
                                             5.157
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.157
                                        
                                    
                                     
                                         SF Requirements Engineering & Analysis
                                         WR
                                         Non-NSWCs
                                         Various
                                         
                                             5.295
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.295
                                        
                                    
                                     
                                         Platform/Strike Force Certification
                                         WR
                                         NSWCs
                                         DD/ICSTD/DN/Corona
                                         
                                             39.732
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             39.732
                                        
                                    
                                     
                                         Platform/Strike Force Certification
                                         WR
                                         Non-NSWCs
                                         Various
                                         
                                             27.843
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.843
                                        
                                    
                                     
                                         Fleet Response Plan (FRP)
                                         WR
                                         NSWCs
                                         DD/PHD/DN
                                         
                                             27.030
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             27.030
                                        
                                    
                                     
                                         Fleet Response Plan (FRP)
                                         WR
                                         Non-NSWCs
                                         Various
                                         
                                             3.793
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.793
                                        
                                    
                                     
                                         Combat Systems Cert ISO Platform Cert
                                         WR
                                         NSWCs
                                         DN/DD/PHD/Corona
                                         
                                             24.640
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.640
                                        
                                    
                                     
                                         Combat Systems Cert ISO Platform Cert
                                         WR
                                         Non-NSWCs
                                         Various
                                         
                                             1.853
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.853
                                        
                                    
                                     
                                         Navigation System Certification
                                         WR
                                         SPAWAR
                                         Charleston
                                         
                                             4.464
                                             
                                                 0.615
                                                 2011-12
                                            
                                             
                                                 1.260
                                            
                                             
                                                 1.260
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C5IMP & Fleet Readiness
                                         WR
                                         NSWCs
                                         DD/PHD/DN
                                         
                                             0.000
                                             
                                                 1.500
                                                 2011-12
                                            
                                             
                                                 5.925
                                            
                                             
                                                 5.925
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C5IMP & Fleet Readiness
                                         WR
                                         Non-NSWCs
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.768
                                            
                                             
                                                 0.768
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfare Systems Certification
                                         WR
                                         NSWCs
                                         DD//DN/Corona
                                         
                                             0.000
                                             
                                                 1.000
                                                 2011-12
                                            
                                             
                                                 4.455
                                            
                                             
                                                 4.455
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.455
                                        
                                    
                                     
                                         Warfare Systems Certification
                                         WR
                                         NSWCs
                                         Various
                                         
                                             0.000
                                             
                                                 2.380
                                                 2011-12
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.980
                                        
                                    
                                     
                                         CNI/Design Agent
                                         SS
                                         CPAF
                                         General Dynamics
                                         Not Specified
                                         
                                             47.926
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             47.926
                                        
                                    
                                     
                                         CNI/Software Engineering
                                         WR
                                         NSWC
                                         Dahlgren
                                         
                                             8.383
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.383
                                        
                                    
                                     
                                         CNI/Test and Evaluation
                                         WR
                                         CDSA
                                         Not Specified
                                         
                                             3.922
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.922
                                        
                                    
                                     
                                         CNI/Systems Engineering
                                         WR
                                         NSWC
                                         PHD
                                         
                                             2.645
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.645
                                        
                                    
                                     
                                         CNI/Miscellaneous
                                         WR
                                         Various
                                         Various
                                         
                                             7.529
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.529
                                        
                                    
                                     
                                         OA Automated Test and Retest
                                         WR
                                         NSWCs
                                         Various
                                         
                                             17.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.500
                                        
                                    
                                     
                                         Contract Engineering Support
                                         C
                                         CPFF
                                         Gryphon Technology
                                         VA
                                         
                                             12.259
                                             
                                                 3.878
                                                 2011-12
                                            
                                             
                                                 7.590
                                            
                                             
                                                 7.590
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contract Program Management Support
                                         C
                                         CPFF
                                         Delta Resources Inc.
                                         VA
                                         
                                             8.141
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         NAVSEA HQ
                                         Washington, DC
                                         
                                             1.590
                                             
                                                 0.300
                                                 2011-12
                                            
                                             
                                                 0.421
                                            
                                             
                                                 0.421
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Interoperability Fixes
                                         WR
                                         NSWCs
                                         Various
                                         
                                             1.500
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         DEP Engineering and Operations
                                         WR
                                         NSWCs
                                         DD/SPAWAR/San
                                         
                                             17.129
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.129
                                        
                                    
                                     
                                         DEP Engineering and Operations
                                         WR
                                         NSWCs
                                         Various
                                         
                                             12.623
                                             
                                                 0.000
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.623
                                        
                                    
                                     
                                         Combat System Integration Testing (CSIT)
                                         WR
                                         NSWCs
                                         DD/ICSTF/DN
                                         
                                             0.000
                                             
                                                 2.606
                                                 2011-12
                                            
                                             
                                                 2.885
                                            
                                             
                                                 2.885
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.491
                                        
                                    
                                     
                                         Interoperability Certification & Assessment
                                         WR
                                         NSWCs
                                         DD/SPAWAR/San
                                         
                                             0.000
                                             
                                                 9.180
                                                 2011-12
                                            
                                             
                                                 15.950
                                            
                                             
                                                 15.950
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             25.130
                                        
                                    
                                     
                                         Interoperability Certification & Assessment
                                         WR
                                         NSWCs
                                         Various
                                         
                                             0.000
                                             
                                                 2.000
                                                 2011-12
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         DAWDF
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.311
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.311
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 COMBAT SYSTEMS INTEGRATION
                                 
                                     
                                         CVN 75  TBV/CSIT (formerly known as WSI2T)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         CVN 71/76 TBV/CSIT
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         CVN 69/70/77 TBV/CSIT
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         AEGIS ACB 12 Integrated Testing DEMO #1 @ NSWC/DD
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         LHD 7/8 TBV/CSIT
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         FY 12 LPD 22/23 CSIT
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         AEGIS ACB 12 Integrated Testing DEMO #2 @ NSWC/DD
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 68 CSIT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 69 CSIT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         LCS 2 CSIT
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         LHD 2 CSIT
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         LPD 22 CSIT
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         LSD 41 Class CSIT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 75 CSIT
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         FY13 DDG 1000 CSIT
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         FY13 CVN 69 Interoperability Assessment
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         LPD 22 Interoperability Assessment
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         ACB 12 Interoperability Assessment
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         FY13 AWS 8.1.0.0  Interoperability Assessment
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CVN 76 CSIT
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         LHD 7 CSIT
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         LPD 24 CSIT
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         FY14 LSD 41 Class CSIT
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         CVN 74 CSIT
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         LCS 3 CSIT
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         CVN 77 CSIT
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         LPD 26 CSIT
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         FY14 LHD 7  Interoperability Assessment
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         LCS 3 Interoperability Assessment
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         FY14 ACB 12 Interoperability Assessment
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         AWS 7.1 Interoperability Assessment
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         CVN 73 CSIT
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                         This project funds participation in the Maritime Missile Defense Projects Framework Memorandum of Understanding of 2004 (as amended in 2009).  Known as the Maritime Theater Missile Defense (MTMD) forum, it promotes interoperability with the Navies of nine participating nations.  This project funds participation in several Project Arrangements and includes maritime contribution to the NATO Active Layered Theater Ballistic Missile Defense (ALTBMD) project.

The MTMD forum provides protection against the proliferation of short, medium and long-range Ballistic Missile (BM) and Advanced Anti-Ship Cruise Missile (ASCM) threats through the creation of an interoperable sea-based defense capability among coalition nations.  This includes protection across the full spectrum of these threats through the enhanced utilization of existing sea-based systems to protect against current threats while progressively improving and developing systems and system-of- systems to effectively counter evolving threats. 

MTMD supports USN participation in several MTMD related Project Arrangements and Working Groups including:
(1)  Battle Management Command, Control, Communications, Computers, and Intelligence (BMC4I) to define and develop architectures as well as to perform engineering to address coalition capability gaps.
(2)  Modeling & Simulation (M&S) to establish and maintain a maritime coalition M&S testbed and to perform legacy and future systems simulation testing.
(3)  Coalition Distributed Engineering Plant (CDEP) to establish and maintain a maritime coalition Hardware-in-the-Loop Testbed and to conduct CDEP testing.
(4)  Open Architecture (OA) to develop Interface Standards and Data Models.
(5)  Test Planning and Execution (TPEX) to develop Test Plans, oversee exercise participation and conduct post event data analysis and reporting.
(6)  Operational Requirements (OR) to develop a Coalition Maritime Missile Defense Operational Concept Document and to identify operational constraints and tactical constructs surrounding coalition maritime missile defense activities.
(7)  Coalition Supersonic Sea-Skimming Targets (CSSST) to evaluate the conversion of excess TERRIER Missiles into low cost targets. 
(8)  Next Generation Infrared Search and Track (IRST) to evaluate and commercial-based technologies to develop a passive IRST sensor system in support of coalition maritime missile defense operations.
                         
                             
                                 Maritime Theater Missile Defense Forum (MTMD)
                                 This project funds participation in the MTMD forum to promote interoperability with participating coalition nations.  This project funds participation in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications, Computers and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX), Open Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next Generation Infrared Search and Track (IRST) Project Arrangements and working groups.
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						To participate in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications, Computers and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX), Open Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next Generation Infrared Search and Track (IRST) Project Arrangements and working groups. 
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					To participate in the Modeling and Simulation (M&S), Battle Management, Command, Control, Communications, Computers and Intelligence (BMC4I), and Coalition Distributed Engineering Plant (CDEP), Test Planning and Execution (TPEX), Open Architecture (OA), Operational Requirements (OR), Coalition Supersonic Sea-Skimming Targets (CSSST), and Next Generation Infrared Search and Track (IRST) Project Arrangements and working groups. 
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                         Automated Test and Re-Test (ATRT)
                         The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the Combat Systems Integration Testing (CSIT), formally known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid Commercial Off The Shelf (COTS) Insertion, the Littoral Combat Ship (LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.
                         
                             
                                 AUTOMATED TEST AND RE-TEST
                                 
                                     9.949
                                     
						ATRT proposals and objectives were prioritized by an Executive Steering Committee (ESC) for the implementation of ATRT by the contractor and to transfer an automated test capability through training to the respective government programs. The projects and tasking selected to receive ATRT start-up dollars are the following:  

Combat Systems Integration Testing (CSIT), formally known as Warfare Systems Integration and Interoperability Testing (WSI2T)- NAVSEA) Use ATRT to develop a "self-throttling" test capability for use in CSIT for Ship Self Defense System (SSDS). 

AEGIS (Part I) - (PEO IWS) Apply ATRT to at-sea testing analysis to extend coverage of AEGIS 3.2 requirements (combat system level) and update scenario manager to assist with land-based testing for Advanced Capability Build (ACB) 08 and ACB 12 baselines. 

Integrated Common Processor (ICP) / Acoustic Rapid COTS Insertion (A-RCI) - (PEO LMW/SUB) ICP and A-RCI use common software components from submarine and surface USW systems.  PMS 485 and 401 have developed plan for combined project.
  
LCS Mission Module (MM)-Seaframe (Part I) - (PEO LMW) Apply ATRT to automate message-based interface testing between LCS MM and Seaframe Combat Management System (CMS).  Focus on MM messaging and minimal required CMS messaging. 

Development of specifications, standards, and FY12 proposal content. This information will be a product of the future ATRT work group with collaboration from other ATRT users within the community.  

					
                                
                            
                        
                         The Program Strategy for the ATRT program includes the following:
- Investigation of applicable similarities to industry standards, specifications, and processes that are relevant to ATRT program to recognize best practices and leverage opportunities
- Development of standards and specifications for ATRT tools/processes
- Funding and execution of ATRT startup projects within acquisition programs per submission of proposals and Business Case Analyses (BCA)
- Development of training and outreach efforts to promote awareness of automated testing and analysis body of knowledge and available tools/processes
- Setup and maintain an ATRT portal for the collection and dissemination of body of knowledge
- Produce Contract Language Guidebook for ATRT
                         Progress towards meeting the objectives of the ATRT efforts will be monitored via the following:
- Progress Briefs at Quarterly ATRT Stakeholders Meetings
- Program Technical Reviews
- Return on Investment (ROI) metrics based on testing and analysis level of effort (LOA) - before and after implementation of ATRT
- Return on Investment Metrics based on work hours for test process execution - before and after automation
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                         The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid COTS Insertion, the Littoral Combat Ship (LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.
                         
                             
                                 Automated Test and Re-Test
                                 The Navy, through Automated Test and Re-Test (ATRT) is developing an automated test/analysis capability, which is applicable at phases within system development and integration which provides reproducible and quantitative evaluation of system performance with reduced levels of effort and schedule in order to support one of the Navy's priority initiatives of reduction of Total Ownership Cost (TOC). Funding will provide additional work towards ongoing testing and analysis efforts within the Combat Systems Integration Testing (CSIT), formerly known as Warfare Systems Integration and Interoperability Testing (WSI2T), AEGIS Combat System Advanced Capability Build (ACB) 12, Antisubmarine Warfare Integrated Common Processor/ Acoustic Rapid COTS Insertion, the Littoral Combat Ship (LCS) Mission Module development and other major acquisition programs.  In addition, funding will support the development of standards, specifications, and guidance to facilitate NAVSEA-affiliated programs' adoption of this TOC-reducing discipline and technology.
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                                         0
                                         
						Establish the Automated Test and Re-Test (ATRT) working group for continued development of ATRT standards, specifications, and guidance.  Provide guidance to startup projects for the implementation of the ATRT capability. Collect lessons learned for ATRT.  Conduct outreach efforts to NAVSEA programs and industry for ATRT implementation across the warfare domains. Develop procedure to quantify improved quality of the system under test, and create a general proposal/ business case analysis template for future startup efforts. 
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                                         10.136
                                         0
                                         
					To sustain the Automated Test Re-Test (ATRT) work group for continued development and improvement of ATRT standards, specifications, and guidance through thorough investigations of shared lessons learned from NAVSEA and other SYSCOMs.  Provide guidance to startup projects for the implementation of the ATRT capability. Enhance training modules and best practice methods for ATRT.  Conduct outreach efforts to NAVSEA programs and industry for ATRT implementation across the warfare domains. 
				
                                    
                                
                            
                        
                         The Program Strategy for the ATRT program includes the following:
- Investigation of applicable similarities to industry standards, specifications, and processes that are relevant to ATRT program to recognize best practices and leverage opportunities
- Development of standards and specifications for ATRT tools/processes
- Funding and execution of ATRT startup projects within acquisition programs per submission of proposals and Business Case Analyses (BCA)
- Development of training and outreach efforts to promote awareness of automated testing and analysis body of knowledge and available tools/processes
- Setup and maintain an ATRT portal for the collection and dissemination of body of knowledge
- Produce Contract Language Guidebook for ATRT
                         Progress towards meeting the objectives of the ATRT efforts will be monitored via the following:

- Progress Briefs at Quarterly ATRT Stakeholders Meetings
- Program Technical Reviews
- Return on Investment (ROI) metrics based on testing and analysis level of effort (LOA) - before and after implementation of ATRT
- Return on Investment Metrics based on work hours for test process execution - before and after automation
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Auto Test Retest
                                         C
                                         CPFF
                                         Innovative Defense Technologies (IDT)
                                         Ballston, VA
                                         
                                             0.000
                                             
                                                 8.056
                                                 2011-12
                                            
                                             
                                                 8.090
                                            
                                             
                                                 8.090
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.146
                                        
                                    
                                     
                                         Auto Test Retest
                                         WR
                                         Various NSWCs
                                         Not Specified
                                         
                                             0.000
                                             
                                                 1.814
                                                 2011-12
                                            
                                             
                                                 1.842
                                            
                                             
                                                 1.842
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.656
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Auto Test & Retest
                                         C
                                         CPFF
                                         Delta Resources
                                         Crystal City, VA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-12
                                            
                                             
                                                 0.204
                                            
                                             
                                                 0.204
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603582N_9B88_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 9B88
                                 
                                     
                                         Automated Test and Re-Test (ATRT): Development of ATRT Reference Model
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Annual Startup Projects for ATRT Implementation
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Development of ATRT standards and specifications
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Participation in Existing Government and Industrial Standards Boards
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Evaluation of Business Case Analyses (BCA) of potential ATRT investments
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Development of training and lessons learned for ATRT
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Development of guidance for contract and requirements language pertaining to ATRT
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): Conduct of outreach efforts to NAVSEA programs and industry
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Automated Test and Re-Test (ATRT): ATRT Portal for Body of Knowledge
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    







R4_2013PB_0603582N_3312_FILE1.PNG





R4_2013PB_0603582N_3312_FILE2.PNG





R4_2013PB_0603582N_9B88_FILE1.PNG



